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PROJECT *~ Terminal 2/ Terminal 5 Maintenance Dredging CONTRACT NO.  52449/01D015
CONTRACTOR  Hickey Marine Enterprises, Inc. SUPERINTENDENT Greg Speyer
DAY OF WEEK & DATE: Wednesday, December 19, 2001 REPORT NO. 011
WEATHER Partly to Mostly Cloudy : _ TEMPERATURE 39-46

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: { MAJOR EQUIPMENT ON JOB (Sizelcapa:citx and hours):

Hickey Marine - Foreman, Operator, Tugboat Pilot, Pile | Hickey Marine - Sea Vulture Crane Barge, 7 Bin Dump Scow,
Buck Tugboat, Skiff

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

1:00 pm Per telecon with Al (Poi't Navigétion), he aﬁticipated completing the pumping operation at 5:30 pm. | notified Greg
(Hickey) via voice message.

Per telecon to Randy (Columbia Grain), | confirmed that the barge slip was open tonight. He indicated that he was working
1 on vacating the barge slip for Thursday night. 1 will contact him later this afternoon. | notified Greg (Hickey). He indicated that

there would be no dredging Friday night or this weekend. He planned to possibly dredge Tuesday night or Wednesday morning.

3:00 pm Per telecon to Al (Port Navigation), he estimated completing the pumping at 5:15 pm. 1informed him that the tugboat
was scheduled for 5:00 pm. ,

. Per telecon to Randy (Columbia Grain), he informed me that the barge slip was made available for dredging on Thursday
night. He indicated that he would be sending the Port a bill for demurrage. | notified Greg (Hickey). | notified Sebastian (Port
Marine Development Manager). | notified John (Port CCM).

4:30 pm 1 notified Maury (Port Navigation) that dredging should start at 6:30 pm, with sampling required at or prior to 10:30 pm. .

| 5:15. pm Per telecon with John Childs (Port Environmental), | provided a schedule update. John requested a copy the daily’

diaries W|th the recorded turbidity values.

16:30 pm | observed Hickey setting up the equipment in the bérgé slip at Berth 501.

' 7:20 pm Hickey began the dredging operation in the barge slip. The dump scow average draft was 5.5 feet.

Per telecon to Andy (Hickey), he indicated that he anticipated a slow operation due to the tight quarters. He estimated that
dredging would continue until 5:00 or 6:00 am. He informed me that the dump scow was resting on the river slope at the stern. |
observed that dump scow in the downstream ; of the barge slip. The crane barge was positioned on the river side of the dump
scaow. | notified Maury to provide an 11:00 pm sample.

. _ - o ' USEPA SF
8:10 pm Hickey shifted the dump scow to the river side of the crane barge. /mm”M”mIl""(mmlMI/IWII!
) o . |
8:30 pm Dredging continued with the screen over Bin Nos. 2 and 3. 1286435

10:50 pm Hickey continued dredging in the downstream ¥ of the barge slip. | observed that Bin Nos. 2 and 3 were filled with

| dredge material and water. The screen was over Bin Nos. 4.and 5.

11:20 pm Maury (Port Navngatlon) was in the Port boat sampling downstream frbm the dredging bucket.

Per telecon to Andy (Hickey), he estimated completing the dredging at 2:00 am. He indicated that the dredge material
appeared to be very sandy and heavy. | notified Maury that a second sample would probably not be required.
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11:40 pm | observed the Port Navigation crew sampling upstream of the dredging bucket.
12:00 am | observed that Bin Nos. 4 and 5 were filled with dredge material and water. Hickey was moving the screen.
12:45 am Per telecon with Maury (Port Navigation), the turbid'ity sampling results were as follows:

‘Sampler Time Upstream Top Mid Bottom AVG Downstream Top Mid Bottom AVG Visual

Steve 2330 292 318 342 317 3566 352 327 345 None
Per telecon to Andy (Hickey), | confirmed that they had 1 bin left to fill. Andy antlmpated completing the dredging at 2:00 am.
| notified Maury (Port Navigation).

1:00 am chkey continued the dredging operation. | observed that Bin Nos. 2 through 7 were full. Bin No.1 was approximately
Ya full.

1:30 pm Dredging was completed for tonight. The draft at Bin No.1 was 13.5 feet.

| TESTS PERFORMED:

PHONE LOG:

SITE PHOTOS/VIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

INSPECTOR Frank Schmidt | HRS DATE
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